Pierce Law
Suez Water | Advanced Solutions
Utility Service Company, Inc. - NY
plaw@utilityservice.com

JP Schepp, P.E.
MRB Group
145 Culver Road, Suite 160
Rochester, NY 14620
585-381-9250 Phone
585-732-8811 Cell
JP.Schepp@mrbgroup.com

By Email

Town of Clarendon Water Storage Tank Painting
Route 31 Clarendon , NY

CONTRACTORS SUBMITTAL STAMP		
Date: 10 Aug 2018	Number: 001	Spec section:
Description: Construction Schedule		
Deviation from contract: none		
Reviewed and approved by: Utility Service Company, Inc. Pierce Law Service Center Manager		

CONSTRUCTION SCHEDULE -Town of Clarendon Water Storage Tank Painting

	WEEK ENDING DATE 2018						
Description	**25/Aug**	**1/Sept**	**8/Sept**	**15/Sept**	**22/Sept**	**29/Sept**	**6/Oct**
Mobilize/drain tank							
Install manway and grating							
Blast coat interior							
Coat exterior							
Install cathodic							
Cure and disinfect							